

Revised Programme for Special Revision of Electoral Roll – 2008,
converting the text roll into Photo Electoral Roll

S. No.	Activity	Period
1.	Preparation, Checking and Corrections if any of Control Tables for pre delimited ACs.	26.06.2008 to 11.07.2008
2.	Disposal of claims and objections	By 06.07.2008
3.	Preparation of Manuscript	By 08.07.2008
4.	Corrections in Database of pre-delimited electoral roll on the basis of disposal of objections received till cutoff date of 25 th June 2008.	26.06.2008 to 13.07.2008
5.	Submission of Database (AB-CD) for pre-delimited ACs to H/Q.	13.07.2008 to 14.07.2008
6.	Preparation of Control Table on the basis of Conversion Table for delimited ACs.	09.07.2008 to 17.07.2008
7.	Preparation of Database on the basis of Conversion Table for delimited AC's including exchange of Database between Districts, if any.	13.07.2008 to 16.07.2008
8.	Preparation database correlating delimited PS with reorganized PS and its submission to CEO office in prescribed database structure in excel format.	13.07.2008 to 17.07.2008
9.	Preparation of Control table on the basis re-organization of booths for post delimited ACs.	17.07.2008 to 20.07.2008
10.	Conversion of post delimitation Database (AB-CD) after reorganization of PS.	18.07.2008 to 20.07.2008
11.	Receiving of the Database (AB-CD) from H/Q	21.07.2008 to 22.07.2008
12.	Integration and consolidation of electoral roll database	22.07.2008 to 23.07.2008
13.	Preparation of PDF for Draft Photo Electoral Roll for post delimited AC's after re-organization of booths and checking (At H/Q for some Districts)	24.07.2008 to 29.07.2008
14.	Receiving of PDF-CD from H/Q by respective districts if any.	28.07.2008 to 29.07.2008
15.	Printing of one draft copy (BLO's copy) of post delimitation Photo Electoral Roll and handing over to the BLOs for checking (As and when received) .	25.07.2008 to 31.07.2008
16.	Verification of Draft Roll by BLOs (As and when received).	27.07.2008 to 01.08.2008
17.	Correction, if any, in database (As and when received).	28.07.2008 to 02.08.2008
18.	Printing of Draft Roll (As and when received).	28.07.2008 to 03.08.2008
19.	Publication of Draft Roll.	04.08.2008 (Monday)
20.	Receiving claims & objections.	04.08.2008 to 18.08.2008
21.	Disposal of claims & objections.	11.08.2008 to 26.08.2008
22.	Preparation of manuscript & entry in the Database and verifying its correctness.	11.08.2008 to 29.08.2008
23.	Submission of Database (AB-CD) for Final Photo Electoral Roll to H/Q	28.08.2008 to 30.08.2008
24.	Preparation of PDF for Final Photo Electoral Roll.	28.08.2008 to 02.09.2008
25.	Receiving of PDF-CD for Final Photo Electoral Roll from H/Q by respective districts if any (As and when received).	01.09.2008 to 03.09.2008
26.	Printing of one BLO's copy for verification of photographs and other entries for post delimitation and handing over to BLOs (As and when received).	03.09.2008 to 07.09.2008
27.	Verification of Final Photo Electoral Roll by BLOs & handing over to district(As and when received).	05.09.2008 to 09.09.2008
28.	Correction, if any in Database/PDF (As and when received).	08.09.2008 to 11.09.2008
29.	Printing of Final Photo Electoral Roll (As and when received).	10.09.2008 to 14.09.2008
30.	Final publication.	15.09.2008 (Monday)